

Job Name
Job Location
BJPC Job No.

Attachment 'F' **Project Schedule**

1. **PROJECT SCHEDULE:**

The **attached** Project Schedule is preliminary, and the preliminary Project Schedule is intended to show the general project duration and general sequence of activities. The preliminary Project Schedule may be revised, as required by the Prime Contract, in order to receive approval as the Project Baseline Schedule by the Owner. Upon approval by the Owner, the Project Baseline Schedule, incorporating further detail, will be issued to Subcontractor. The Subcontract includes any costs associated with complying with the Project Baseline Schedule. Any such schedule shall not be considered a change to the Subcontract.

2. **SCHEDULE OF SUBCONTRACTOR'S WORK:** If requested by the BJ Perch Construction, Inc., each Subcontractor will submit and update, as required, a schedule for their portion of the work. Any work that is required to be in place before Subcontractor's work can start is to be noted on Subcontractor's schedule.

3. **SCHEDULE STATUS REPORT:** If requested by the BJ Perch Construction, Inc., Subcontractor is to submit with each progress billing a current schedule status report indicating if Subcontractor's work is ahead of, on, or behind schedule. If behind schedule, Subcontractor is to identify the reasons, and propose a plan to get back on schedule.